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Agenda	  

•  Background on Technology Plans, Milestones, and TDEM 
–  What does a Milestone represent? 

 
•  “Didn’t I already propose my Milestones?” 

–  Perhaps, but what you might have called a Milestone in your proposal, 
might not be a Milestone as described here.  Your whitepaper may 
consolidate some of your proposed Milestones and will quantify the 
success criteria. 

•  Timeline for Milestone Whitepaper Reviews 
–  The Technology Assessment Committee (TAC) 
–  The review process 
–  Your reviewers 
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The	  Road	  to	  Phase	  A	  

•  Science	  goal	  /	  Science	  requirements	  
–  Detect	  spectra	  of	  Earth-‐like	  planets	  in	  habitable	  zones	  around	  N	  nearby	  

stars,	  in	  a	  given	  wavelength	  band,	  with	  R=40	  and	  a	  signal-‐to-‐noise	  >	  10	  
for	  faintest	  object	  

•  Detailed	  mission	  concept	  
–  Coronagraph,	  Starshade…	  
	  

•  Performance	  requirements	  &	  error	  budget	  
–  Numerous	  technologies	  required,	  e.g.	  starlight	  suppression	  

•  Laboratory	  demonstra-ons	  /	  performance	  demonstra-ons	  
•  Model	  valida-on	  

–  Science	  performance	  predic-ons	  from	  validated	  models	  

•  Iterate	  mission	  concept,	  error	  budget,	  technologies,	  as	  needed	  
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Readiness	  to	  enter	  Phase	  A	  

•  The set of critical technology must be 
demonstrated 
–  Without this technology, the mission is not possible 
–  The technology works – proceed to Phase A 
–  The technology doesn’t work – iterate mission concept 

 
•  Milestones document that the technology is ready 

–  The demonstrations are repeatable 
–  Traceable to an error budget 

•  Failure to complete a milestone should halt a 
mission concept entering Phase A 
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Milestone	  Process	  

•  Milestone	  Whitepaper	  
–  Describes	  the	  milestone	  
–  S-pulates	  quan-fied	  success	  criteria	  
–  Signed	  by	  the	  PI,	  the	  Exoplanet	  Program	  representa-ve,	  and	  NASA	  HQ	  

•  Lawson	  will	  guide	  you	  through	  the	  process	  on	  behalf	  of	  the	  Exoplanet	  
Program	  
–  Assist	  in	  edi-ng	  the	  Whitepaper,	  preparing	  it	  for	  review,	  if	  appropriate	  
–  Coordinate	  the	  date	  of	  the	  review	  with	  the	  independent	  panel	  
–  Moderate	  the	  review	  on	  behalf	  of	  the	  PI	  
–  Track	  issues	  to	  be	  resolved	  
–  Nego-ate	  changes	  and	  coordinate	  the	  signing	  of	  the	  final	  dra\	  
	  

•  Milestones	  will	  be	  reviewed	  and	  approved	  by	  the	  ExEP	  Technology	  
Assessment	  Commi]ee	  (TAC),	  appointed	  by	  NASA	  HQ	  and	  the	  Exoplanet	  
Explora-on	  Program.	  
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ExEP	  Technology	  Assessment	  Commi]ee	  

•  Alan Boss (Chair, Carnegie Institution of Washington) 
•  Joe Pitman (Exploration Sciences) 
•  Ben Oppenheimer (AMNH) 
•  Lisa Poyneer (LLNL)  
•  Steve Ridgeway (NOAO) 
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An	  Example	  Timeline	  (I)	  

•  Lawson	  will	  schedule	  a	  review	  by	  telecon	  about	  1	  or	  2	  months	  
in	  advance	  of	  the	  an-cipated	  review	  date	  
	  

•  The	  PI	  will	  send	  a	  dra\	  whitepaper	  to	  the	  TAC	  ~2	  weeks	  prior	  
to	  the	  review	  

•  The	  panel	  will	  compile	  a	  bulleted	  or	  numbered	  list	  of	  detailed	  
comments	  in	  a	  single	  Word	  document	  and	  email	  it	  for	  
considera-on	  of	  the	  PI	  about	  3	  days	  prior	  to	  the	  review	  

•  The	  PI	  will	  send	  his	  responses	  to	  the	  panel	  just	  prior	  to	  the	  
telecon;	  the	  Word	  document	  itself	  is	  edited	  and	  returned.	  
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An	  Example	  Timeline	  (II)	  

•  The	  telecon	  will	  last	  about	  1.5	  –	  2.0	  hours.	  	  Most	  issues	  will	  
already	  have	  been	  resolved	  by	  the	  previous	  exchanges.	  	  	  
–  The	  list	  of	  comments	  and	  responses	  will	  be	  read	  through.	  	  	  
–  Most	  discussions	  will	  simply	  be	  to	  clarify	  the	  issues	  and	  concerns	  
–  Changes	  to	  the	  text	  will	  be	  nego-ated	  and	  noted	  
	  

•  About	  2	  or	  3	  weeks	  a\er	  the	  review,	  a	  revised	  dra\	  will	  be	  
sent	  to	  the	  panel,	  along	  with	  the	  edited	  Word	  document	  
no-ng	  where	  the	  changes	  have	  occurred.	  

•  If	  the	  panel	  is	  in	  agreement	  (by	  email)	  that	  all	  issues	  have	  
been	  resolved,	  the	  panel	  will	  recommend	  that	  the	  document	  
be	  signed,	  and	  the	  signature	  page	  will	  be	  circulated.	  
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The	  Milestone	  Report	  and	  Review	  

•  The Milestone Report is similar to the Whitepaper, 
but now also includes 
–  Laboratory and/or Modeling Results  

•  Show all the required experimental / analysis data 
•  The success criteria shown to be met 

–  Conclusion 
•  Because all the criteria have been met, the milestone has 

now been demonstrated 

•  The Report review process is essentially the same 
as the Whitepaper review 
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